

Procurement Plan for Works Contracts 2021-2022

Ministry / Division:
Implementing Agency :
Project Name :

Road Transport And Highways Division
Bangladesh Road Transport Authority
Administration Wing

Package Number	Description of Procurement Packages Works	Unit	Quantity	Procurement method and type	Contract Approving Authority	Source of fund	Estimated cost in Lacs BDT	Time Code for process	Advert Prequalification (If applicable)	Invite/advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BRTA (A)-WD-01	বিআরটিএ ভবনের নীচ তলায় বজাবন্ধু কর্নার নির্মাণ।	Sqft	প্রায় ২০০ বর্গ	আরএফকি উ	HOPE	GOB	৪.৭৫ লক্ষ টাকা	Planned dates		২০/৭/২০২১	২৮/৮/২০২১	১৩/৮/২০২১	১৭/৮/২০২১	১৭/৮/২০২১	১৮/৮/২০২১	২৮/৮/২০২১	২৭/৮/২০২১
BRTA (A)-WD-02	বিআরটিএ ভবনের নীচ তলায় হেল্প ডেস্ক, অভ্যর্থনা কক্ষ এবং ভবনের নীচতলায় ডিজিটাল সিটিজেন চার্টার স্থাপন।	Sqft	প্রায় ৪০০ বর্গ	আরএফকি উ	HOPE	GOB	৪.৭৫ লক্ষ টাকা	Planned dates		২০/৮/২০২১	২৮/৯/২০২১	১৩/৯/২০২১	১৭/৯/২০২১	১৭/৯/২০২১	২১/৯/২০২১	২৮/৯/২০২১	২৮/৯/২০২১
								Actual dates									

মোহাম্মদ আব্দুল রাব্বান
উপসচিব
উপপরিচালক (প্রশাসন)
বিআরটিএ সদর কার্যালয়, বনানী, ঢাকা-১২১২

মোঃ আজিজুল ইসলাম
(মুগ্ধ সচিব)
পরিচালক (প্রশাসন)
বিআরটিএ সদর কার্যালয়
বনানী, ঢাকা-১২১২


চৈয়মা
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (সিআরটিও)
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


Procurement Plan for Goods Contracts 2021-2022

Ministry / Division: Road Transport And Highways Division
 Implementing Agency : Bangladesh Road Transport Authority
 Project / Programme Name : Administration Wing

Package Number	Description of Procurement Packages Works	Unit	Quantity	Procurement method and type	Contract Approving Authority*	Source of fund	Estimated cost in Lacs	Time Code for process	Advert Prequalification	Invite/advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
BRTA (A)-GD-01	কর্মকর্তা কর্মগতীরে চাহিদার ভিত্তিতে প্রাধিকার অনুযায়ী টেন্ডারী দ্রব্য ক্রয়।	৭২	০	ও টি এম	HOPE	GOB	২০ লক্ষ	planned dates	১৯/৭/২০২১	১৯/৭/২০২১	৫/৮/২০২১	১৩/৮/২০২১	১৭/৮/২০২১	১৮/৮/২০২১	২৮/৮/২০২১	১৬/৯/২০২২
								Actual dates								
BRTA (A)-GD-05	বিমানবন্দর ২০২১-২২ অর্থ বছরের বার্ষিক প্রতিবেদন স্থাপনো	১	৪০০	আরএফকিউ	HOPE	GoB	২.৫ লক্ষ টাকা	planned dates	১৯/৭/২০২১	১৯/৭/২০২১	৫/৮/২০২১	১৩/৮/২০২১	১৭/৮/২০২১	১৮/৮/২০২১	২৮/৮/২০২১	২৮/৯/২০২১
								Actual								
BRTA (A)-GD-06	Procurement of Guest Management Software service	1	1	আরএফকিউ	HOPE	GoB	৩ লক্ষ টাকা	Planned dates	২০/৮/২০২১	২০/৮/২০২১	১৩/৯/২০২১	১৭/৯/২০২১	১৭/৯/২০২১	১৮/৯/২০২১	২৮/৯/২০২১	২৭/১০/২০২১
								Actual dates								


 মোহাম্মদ আব্দুর রশীদ
 উপসচিব
 উপপরিচালক (প্রশাসন)
 বিজ্ঞানটিএ সদর কার্যালয়, বনানী, ঢাকা-১২১২


 মোঃ আজিজুল ইসলাম
 (মুখ্য সচিব)
 পরিচালক (প্রশাসন)
 বিজ্ঞানটিএ সদর কার্যালয়
 বনানী, ঢাকা-১২১২


 চেয়ারম্যান
 বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিজ্ঞানটিএ)
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

138

Procurement Plan for Service Contracts 2021-2022

Ministry / Division: Road Transport And Highways Division
 Implementing Agency : Bangladesh Road Transport Authority
 Project / Programme Name : Administration Wing

Contract Package Number	Description of Procurement Packages services	Unit	Qty/ Nos.	Procurement Method and Type	Contract Approving Authority*	Source of Fund	Estimated Cost in LacsTaka	Time code for process	Advertisement	Tender Opening	Evaluation	Approval of Award	Notification of Award	Negotiation	Signing contract	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	17	18
BRTA (A)-NS-01	মোবাইল কোর্ট পরিচালনার জন্য ১০টি মাইক্রোবাস ভাড়া সরবরাহ সেবা ক্রম	1	13	ও টিএম	HOPE	GoB	২৪০ লক্ষ টাকা	Planned dates	২০/৭/২০২১	৯/৮/২০২১	১০/৮/২০২১	১৭/৮/২০২১	১৭/৮/২০২১	১৮/৮/২০২১	২৮/৮/২০২১	২৭/৮/২০২১
								Actual dates								
BRTA (A)-NS-02	জাতীয় নিরাপদ সড়ক দিবস-২০২১ ও অন্যান্য জাতীয় অনুষ্ঠানে যাবতীয় সহায়তা প্রদান ও অনুষ্ঠান আয়োজনের নিমিত্ত কেন্দ্র নিয়োগের মাধ্যমে সেবা ক্রম	১	১	ও টিএম	HOPE	GOB	৫০ লক্ষ	Planned days	১৯/৭/২০২১	৬/৮/২০২১	২১/৮/২০২১	২৮/৮/২০২১	৩০/৮/২০২১	৩০/৮/২০২১	২৮/৮/২০২১	৩০/৮/২০২১
								Actual dates								
BRTA (A)-NS-03	Selection of a Firm for Supplying Manpower through Outsourcing (NON-CONSULTING SERVICES)	1	211	ও টিএম	HOPE	GoB	৩০০ লক্ষ টাকা	Planned dates	২০/৭/২০২১	৯/৮/২০২১	১০/৮/২০২১	১৭/৮/২০২১	১৭/৮/২০২১	১৮/৮/২০২১	২৮/৮/২০২১	২৭/৮/২০২১
								Actual dates								

মোহাম্মদ আব্দুর রাজ্জাক
 উপসচিব
 উপপরিচালক (প্রশাসন)
 বিজ্ঞানটিএ সদর কার্যালয়, বনানী, ঢাকা-১২১২

মোঃ আজিজুল ইসলাম
 (মুখ্য সচিব)
 পরিচালক (প্রশাসন)
 বিজ্ঞানটিএ সদর কার্যালয়
 বনানী, ঢাকা-১২১২

চেয়ারম্যান
 কার্জন সড়ক পরিবহন কর্তৃপক্ষ (বিজ্ঞানটিএ)
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

ডায়েরী নং- ১৭১১
তারিখ ০২/০৭/২০২১
উপ-পরিচালক (প্রশাসন/অর্থ/অডিট ও তদন্ত)
পরিচালক (প্রশাসন)

Procurement Plan for Works Contracts 2021-2022

Ministry / Division: Road Transport And Highways Division
Implementing Agency: Bangladesh Road Transport Authority
Project Name: Administration Wing

Package Number	Description of Procurement Packages Works	Unit	Quantity	Procurement method and type	Contract Approving Authority	Source of fund	Estimated cost in Laacs BDT	Time Code for process	Advert Prequalification (If applicable)	Invite/advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
BRTA (A)-WD-0১	বিআরটিএ ভবনের নীচ তলায় বস্তুবদ্ধ কর্নার নির্মাণ।	Sqft	প্রায় ২০০ বর্গ	আরএফকি উ	HOPE	GOB	৪.৭৫ লক্ষ টাকা	Planned dates		২০/৭/২০২১	২৮/৭/২০২১	২০/৭/২০২১	২৭/৭/২০২১	২৭/৭/২০২১	২৮/৭/২০২১	২৮/৭/২০২১	২৭/৮/২০২১
								Actual dates									
BRTA (A)-WD-0২	বিআরটিএ ভবনের নীচ তলায় হেল্প ডেক, অভ্যর্থনা কক্ষ এবং ভবনের নীচতলায় ডিজিটাল সিটিজেন চার্টার স্থাপন।	Sqft	প্রায় ৪০০ বর্গ	আরএফকি উ	HOPE	GOB	৪.৭৫ লক্ষ টাকা	Planned dates		২০/৭/২০২১	২৮/৭/২০২১	২০/৭/২০২১	২৭/৭/২০২১	২৭/৭/২০২১	২৮/৭/২০২১	২৮/৭/২০২১	২৭/৮/২০২১
								Actual dates									

মোহাম্মদ আব্দুল রাজ্জাক
উপসচিব
উপপরিচালক (প্রশাসন)
বিআরটিএ সদর কার্যালয়, বনানী, ঢাকা-১২১২

মোঃ আজিজুল ইসলাম
(স্বাক্ষর)
পরিচালক (প্রশাসন)
বিআরটিএ সদর কার্যালয়
বনানী, ঢাকা-১২১২


মোঃ মাহমুদ
উপসচিব
উপপরিচালক (প্রশাসন)
বিআরটিএ সদর কার্যালয়
বনানী, ঢাকা-১২১২


Procurement Plan for Goods Contracts 2021-2022

Ministry / Division: Road Transport And Highways Division
 Implementing Agency : Bangladesh Road Transport Authority
 Project / Programme Name : Administration Wing

Package Number	Description of Procurement Packages Works	Unit	Quantity	Procurement method and type	Contract Approving Authority*	Source of fund	Estimated cost in Lacs	Time Code for process	Advert Prequalification	Invite/advertise tender	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
BRTA (A)-GD-01	কর্মকর্তা কর্মসম্পাদন চাহিদার ভিত্তিতে প্রাথমিক অনুযায়ী টেন্ডার প্রক্রিয়া	৭২	০	ওটিএম	HOPE	GOB	২০ লক্ষ	planned dates	১৯/৭/২০২১	১৯/৭/২০২১	৫/৮/২০২১	১৩/৮/২০২১	১৭/৮/২০২১	১৮/৮/২০২১	২৮/৮/২০২১	১৮/৮/২০২১
								Actual dates								
BRTA (A)-GD-05	বিজ্ঞপ্তির ২০২১-২২ অর্থ বছরের বার্ষিক প্রতিবেদন প্রস্তুতকরণ	১	৪০০	আরএফকিউ	HOPE	GoB	২.৫ লক্ষ টাকা	planned dates	১৯/৭/২০২১	১৯/৭/২০২১	৫/৮/২০২১	১৩/৮/২০২১	১৭/৮/২০২১	১৮/৮/২০২১	২৮/৮/২০২১	২৮/৮/২০২১
								Actual dates								
BRTA (A)-GD-06	Procurement of Guest Management Software service	1	1	আরএফকিউ	HOPE	GoB	৩ লক্ষ টাকা	Planned dates	২০/৯/২০২১	২০/৯/২০২১	১৩/১০/২০২১	১৭/১০/২০২১	১৭/১০/২০২১	১৮/১০/২০২১	২৮/১০/২০২১	২৭/১১/২০২১
								Actual dates								


 মোহাম্মদ আব্দুর রাজ্জাক
 উপসচিব
 উপপরিচালক (প্রশাসন)
 বিজ্ঞপ্তি সদর কার্যালয়, বনানী, ঢাকা-১২১২


 মোঃ আব্দুল্লাহ ইসলাম
 (হুম্ম সচিব)
 পরিচালক (প্রশাসন)
 বিজ্ঞপ্তি সদর কার্যালয়
 বনানী, ঢাকা-১২১২


 চেয়ারম্যান
 বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Procurement Plan for Service Contracts 2021-2022

Ministry / Division:
Implementing Agency:
Project / Programme Name:

Road Transport And Highways Division
Bangladesh Road Transport Authority
Administration Wing

Contract Package Number	Description of Procurement Packages services	Unit	Qty/ Nos.	Procurement Method and Type	Contract Approving Authority*	Source of Fund	Estimated Cost in Lac/Taka	Time code for process	Advertisement	Tender Opening	Evaluation	Approval of Award	Notification of Award	Negotiation	Signing contract	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	17	18
BRTA (A)-NS-01	হোবাইল কোর্ট পরিচালনার জন্য ১০টি মাইক্রোবাস ভাড়া সরবরাহ সেবা ক্রয়	1	13	ও টি বিস	HOPE	GoB	২৪০ লক টাকা	Planned dates	২০/৭/২০২১	২৮/৭/২০২১	১০/৮/২০২১	১৭/৮/২০২১	১৭/৮/২০২১	১৮/৮/২০২১	২৮/৮/২০২১	২৭/৮/২০২২
BRTA (A)-NS-02	স্বাধীন নিরাপত্তা সড়ক বিভাগ-২০২১ ও অন্যান্য জাতীয় অনুষ্ঠানে যানবাহন সহায়তা প্রদান ও গুরুত্বপূর্ণ কর্মসূচির নিয়ন্ত্রণের মাধ্যমে সেবা ক্রয়	১	১	ও টি বিস	HOPE	GOB	৪০ লক	Planned dates	১৯/৭/২০২১	৩০/৭/২০২১	২১/৮/২০২১	২৮/৮/২০২১	০১/৯/২০২১	০২/৯/২০২১	২৮/৯/২০২১	০১/১০/২০২২
BRTA (A)-NS-03	Selection of a Firm for Supplying Manpower through Outsourcing (NON-CONSULTING SERVICES)	1	211	ও টি বিস	HOPE	GoB	১০০ লক টাকা	Planned dates	২০/৭/২০২১	২৮/৭/২০২১	১০/৮/২০২১	১৭/৮/২০২১	১৭/৮/২০২১	১৮/৮/২০২১	২৮/৮/২০২১	২৭/৮/২০২২
								Actual dates								

মোহাম্মদ আব্দুর রাজ্জাক
উপসচিব
উপপরিচালক (প্রশাসন)
বিজ্ঞানটিএ সদর কার্যালয়, বনানী, ঢাকা-১২১২

মোঃ আজিজুল ইসলাম
(সুপার সচিব)
পরিচালক (প্রশাসন)
বিজ্ঞানটিএ সদর কার্যালয়
বনানী, ঢাকা-১২১২

মোঃ আজিজুল ইসলাম
(সুপার সচিব)
পরিচালক (প্রশাসন)
বিজ্ঞানটিএ সদর কার্যালয়
বনানী, ঢাকা-১২১২

Code No.	Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Unit Price BDT	Contract Approvin g Authority	Sourc e of Funds	Estd. Cost in Million TK	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Appro val to Award	Notificatio n of Award	Signing of Contract	Total time Contract Signature	Time for Completi on of Contract
3255103	BRTA/3E-TD/VRS &VRNP-209/2010-606	Procurement of Retro-Reflective Number Plate, RFID Tag (Type IA, IB, IIA, IIB & IIIA, IIIB) & Digital Registration Certificate	NOS	80000 (Type IA, IB, IIA, IIB)	DP	Type IA, IB, IIA, IIB : 3652	CCGP	GOB	292.16	Planned Dates	1 st Quarter (BDT)		2 nd Quarter (BDT)		3 rd Quarter (BDT)		4 th Quarter (BDT)	
									7,30,40,000	7,30,40,000	7,30,40,000	7,30,40,000						
				4,50,000 (Type IIIA, IIB)		GOB		812.25	Planned Day	20,30,62,500		20,30,62,500		20,30,62,500		20,30,62,500		
									7,15,00,000		7,15,00,000		7,15,00,000		7,15,00,000			
		6,50,000 (DRC)		Type IIIA, IIB: 1805		DRC: 440		GOB	286	Note: This procurement is of ongoing contract of "Retro-Reflective Number plate, RFID Tags & Smart Registration Certificate (Vehicle Ownership Card)" which is a 5 years agreement signed on 17 th August 2017 for total contract value of BDT 642,50,75,207. Column no: 10 for current financial year.								
3255103	BRTA/ITD/HS DL/2020	Procurement of "Personalized dual interface polycarbonat e motor driving licence"	NOS	6,30,000	OTM (International)	300.6 6 BDT	CCGP	GOB	189.4158	Note: This procurement is of ongoing contract for procure total 4.0 million of "Personalized dual interface polycarbonate motor driving license" in 5 years. The projected 0.9 million cards all of which almost are pending of first year (2020-2021 financial year) and 0.7 million projected cards for the 2 nd (current financial year) to be procured this year. As by DPM (mentioned below) 12,45,342 is being procured, 6,30,000 will be procured in this financial year within this contract.								
3255103	Invitation No: 35.03.0000.0 7.011.19-702 Date: 30.06.2021	Procurement of "Personalized Dual Interface Polycarbonat e Motor Driving License"	NOS	12,45,342	DPM	370 BDT	Ministry	GOB	460.77654	Note: This procurement is proposed to contract for procure 12,45,342 number of "Personalized dual interface polycarbonate motor driving license" in the current financial year.								
3211126	Goods	Quotation for Preparing TVC on Motor Vehicle registration process.	NOS	1	RFQ	3 lac	HOPE	GOB	.3	Planned Dates	02-01-2022	09-01-2022	09-01-2022	-	-	-	-	-
										Planned Day	-	-	-	2 days	2 days	1 days	13 days	1 year
3211126	Goods	Quotation for Preparing TVC on "BRTA profile" (Both Bengali and English Version)	NOS	1	RFQ	3 lac	HOPE	GOB	.3	Planned Dates	02-01-2022	09-01-2022	09-01-2022	-	-	-	-	-
										Planned Day	-	-	-	2 days	2 days	1 days	13 days	1 year
Total =									2067.35									

মোঃ ফারুক আহমেদ
সহকারী পরিচালক (ইন্টিঃ)
বিআরটিএ, সদর কার্যালয়
বনানী, ঢাকা-১২১২

মোঃ ইব্রাহীম খালিল
সহকারী পরিচালক (ইন্টিঃ)
বিআরটিএ, সদর কার্যালয়
বনানী, ঢাকা-১২১২

কফ এম মাহাবুব কবির
সহকারী পরিচালক (ইন্টিঃ)
বিআরটিএ, সদর কার্যালয়
বনানী ঢাকা-১২১২

মোঃ জামালা উদ্দিন
উপ-পরিচালক (ইন্টিঃ)-২
বিআরটিএ সদর কার্যালয়
বনানী, ঢাকা।

মোঃ শাহজাহান
উপ-পরিচালক (ইন্টিঃ)
বিআরটিএ, সদর কার্যালয়
বনানী, ঢাকা-১২১২

ANNUAL PROCUREMENT PLAN 2021-22 (Service)

Ministry/Division : Ministry of Road Transport and Bridges, Road Transport & Highways Division

Agency : Bangladesh Road Transport Authority (BRTA)

Procuring Entity Name & Code : Director (Operation), BRTA Head Office, Banani, Dhaka.

Project/Programme Name & Code : Revenue

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opining Financial Proposal	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
PS/1	Feasibility Study for Establishment of BRTA Office cum Motor Driving Testing, Training & Multipurpose Center (BMDTMC) at Faridpur, Cumilla, Noakhali and Rangamati Districts	No	1	SSS Method	RTHD as per DOFP	GOB	30.0 Million (24 Month)	Planned Dates	15-Sep-21	25-Oct-21	22-Nov-21	14-Dec-21	29-Dec-21	3-Jan-22	31-Jan-22	14-Feb-22	-	13-Aug-22
								Planned Days	0	40	28	22	15	5	28	14	152	180
PS/2	Operation & Maintenance of 3 Nos. 1250 Kg Passenger Lift and 1 No 1250 Kg Goods Lift for 02 Years at BRTA Head Office.	No	1	OTM	RTHD as per DOFP	GOB	17.0 Million (24 Month)	Planned Dates	10-Oct-21	19-Nov-21	17-Dec-21	8-Jan-22	23-Jan-22	28-Jan-22	25-Feb-22	11-Mar-22	-	7-Sep-22
								Planned Days	0	40	28	22	15	5	28	14	152	180
PS/3	Operation & Maintenance of HVAC SYSTEM & BMS for 02 Years at BRTA Head Office.	No	1	OTM	RTHD as per DOFP	GOB	25.0 Million (24 Month)	Planned Dates	10-Oct-21	19-Nov-21	17-Dec-21	8-Jan-22	23-Jan-22	28-Jan-22	25-Feb-22	11-Mar-22	-	7-Sep-22
								Planned Days	0	40	28	22	15	5	28	14	152	180

(মোঃ বাইরুজ্জামান)
সহকারী পরিচালক (ইঞ্জিঃ)
বিআরটিএ সদর কার্যালয়
বনানী ঢাকা-১২১২

মোঃ নূরুজ্জামান
পরিচালক (অপারেশন)
বিআরটিএ (অপারেশন), (অঃ দাঃ)
বিআরটিএ, সদর কার্যালয়
বনানী, ঢাকা-১২১২

মোঃ লোকমান হোসেন মোল্লা
পরিচালক (অপারেশন) চলতি দায়িত্ব
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
বিআরটিএ ভবন, নিউ এয়ারপোর্ট রোড
বনানী, ঢাকা-১২১২

চেয়ারম্যান
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

ANNUAL PROCUREMENT PLAN 2021-22 (Goods)

Ministry/Division : Ministry of Road Transport and Bridges, Road Transport & Highways Division

Agency : Bangladesh Road Transport Authority (BRTA)

Procuring Entity Name & Code : Director (Operation), BRTA Head Office, Banani, Dhaka.

Project/Programme Name & Code : Revenue

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
PG/1	Supply Installation and Commissioning of group controller system for 04 nos of lifts in BRTA HQ Banani Dhaka	Meter, nos, set, lot	4 Lift	OTM	Chairman of BRTA as a HOPE	GOB	1.5 Million	Planned Dates	30-Aug-21	20-Sep-21	5-Oct-21	12-Oct-21	19-Oct-21	16-Nov-21	-	3-Jan-22
								Planned Days	0	21	15	7	7	28	78	48
PG/2	Procurement of High Security Vehicle Fitness Windshield Decal (Sticker/ label)	pcs	30 Million	OTM International	RTHD as per DOFP	GOB	130 Million	Planned Dates	26-Aug-21	7-Oct-21	12-Nov-21	19-Nov-21	26-Nov-21	24-Dec-21	-	10-Feb-22
								Planned Days	0	42	36	7	7	28	120	48

(মোঃ বাইরুজ্জামান)
সহকারী পরিচালক (ইঞ্জিনিয়ারিং)
বিআরটিএ, সদর কার্যালয়
বনানী ঢাকা-১২১২

মোঃ নূরুল ইসলাম
পরিচালক (অপারেশন) চুক্তি দায়িত্ব
উপপরিচালক (অপারেশন), (অঃ দাঃ)
বিআরটিএ, সদর কার্যালয়
বনানী, ঢাকা-১২১২

মোঃ লৌকমান হোসেন মোল্লা
পরিচালক (অপারেশন) চুক্তি দায়িত্ব
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
বিআরটিএ ভবন, নিউ এয়ারপোর্ট রোড
বনানী, ঢাকা-১২১২

মোঃ বাইরুজ্জামান
সহকারী পরিচালক (ইঞ্জিনিয়ারিং)
বিআরটিএ, সদর কার্যালয়
বনানী, ঢাকা-১২১২

ANNUAL PROCUREMENT PLAN 2021-22 (Works)

Ministry/Division : Ministry of Road Transport and Bridges, Road Transport & Highways Division

Agency : Bangladesh Road Transport Authority (BRTA)

Procuring Entity Name & Code : Director (Operation), BRTA Head Office, Banani, Dhaka.

Project/Programme Name & Code : Revenue

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
PW/01	Expansion of Mini conference room at Director Enforcement Office (Level-10), Director Engineering Office (Level-7) & Glass Separation of (3) Three Assistant Director (Eng.) room at BRTA Head Office.	sqm	-	RFQ	Chairman of BRTA as a HOPE	GOB	0.6 Million	Planned Dates	15-Sep-21	22-Sep-21	23-Sep-21	26-Sep-21	1-Oct-21	6-Oct-21	-	21-Oct-21
								Planned Days	0	7	1	3	5	5	21	15
								Actual Dates								
PW/02	Servicing of Fire Hydrant & Detection System and refill of fire Extinguisher gas at BRTA Head Office.	LS	-	RFQ	Chairman of BRTA as a HOPE	GOB	0.5 Million	Planned Dates	28-Oct-21	4-Nov-21	5-Nov-21	8-Nov-21	13-Nov-21	18-Nov-21	-	3-Dec-21
								Planned Days	0	7	1	3	5	5	21	15
								Actual Dates								

(মোঃ বাইরুজ্জামান)
সহকারী পরিচালক (ইঞ্জিনিয়ারিং)
বিআরটিএ সদর কার্যালয়
বনানী, ঢাকা-১২১২

মোঃ নুরুল ইসলাম
পরিচালক নং-১৯৯১২০০০১৩
উপপরিচালক (অপারেশন), (অঃ দাঃ)
বিআরটিএ, সদর কার্যালয়
বনানী, ঢাকা-১২১২

মোঃ লোকমান হোসেন মোল্লা
পরিচালক (অপারেশন) চলতি দায়িত্ব
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
বিআরটিএ ভবন, নিউ এয়ারপোর্ট রোড
বনানী, ঢাকা-১২১২

চেয়ারম্যান
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

ANNUAL PROCUREMENT PLAN 2021-22 (Service)

806

Ministry/Division : Ministry of Road Transport and Bridges, Road Transport & Highways Division

Agency : Bangladesh Road Transport Authority (BRTA)

Procuring Entity Name & Code : Director (Operation), BRTA Head Office, Banani, Dhaka.

Project/Programme Name & Code : Revenue

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opining Financial Proposal	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
PS/1	Feasibility Study for Establishment of BRTA Office cum Motor Driving Testing, Training & Multipurpose Center (BMDTTMC) at Faridpur, Cumilla, Noakhali and Rangamati Districts	No	1	SSS Method	RTHD as per DOFP	GOB	30.0 Million (24 Month)	Planned Dates	15-Sep-21	25-Oct-21	22-Nov-21	14-Dec-21	29-Dec-21	3-Jan-22	31-Jan-22	14-Feb-22	-	13-Aug-22
								Planned Days	0	40	28	22	15	5	20	14	152	180
PS/2	Operation & Maintenance of 3 Nos. 1250 Kg Passenger Lift and 1 No 1250 Kg Goods Lift for 02 Years at BRTA Head Office.	No	1	OTM	RTHD as per DOFP	GOB	17.0 Million (24 Month)	Planned Dates	10-Oct-21	19-Nov-21	17-Dec-21	8-Jan-22	23-Jan-22	28-Jan-22	25-Feb-22	11-Mar-22	-	7-Sep-22
								Planned Days	0	40	28	22	15	5	20	14	152	180
PS/3	Operation & Maintenance of HVAC SYSTEM & BMS for 02 Years at BRTA Head Office.	No	1	OTM	RTHD as per DOFP	GOB	25.0 Million (24 Month)	Planned Dates	10-Oct-21	19-Nov-21	17-Dec-21	8-Jan-22	23-Jan-22	28-Jan-22	25-Feb-22	11-Mar-22	-	7-Sep-22
								Planned Days	0	40	28	22	15	5	20	14	152	180

মোঃ খাইরুজ্জামান
সহকারী পরিচালক (ইঞ্জিনিয়ারিং)
বিআরটিএ সদর কার্যালয়
বনানী, ঢাকা-১২১২

মোঃ নূরুল ইসলাম
পরিচালক (অপারেশন), (অঃ দাঃ)
বিআরটিএ, সদর কার্যালয়
বনানী, ঢাকা-১২১২

মোঃ লোকমান হোসেন শোভা
পরিচালক (অপারেশন) চলতি দায়িত্ব
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
বিআরটিএ ভবন, নিউ এয়ারপোর্ট রোড
বনানী, ঢাকা-১২১২

চেয়ারম্যান
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

ANNUAL PROCUREMENT PLAN 2021-22 (Goods)

Ministry of Road Transport and Bridges, Road Transport & Highways Division
 Operating Entity Name & Code : Director (Operation), BRTA Head Office, Banani, Dhaka.
 Project/Programme Name & Code : Revenue

Sl. No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	Supply Installation and Commissioning of group controller system for 04 nos of lifts in BRTA HQ Banani Dhaka	Meter, nos, set, lot	4 Lift	OTM	Chairman of BRTA as a HOPE	GOB	1.5 Million	9	10	11	12	13	14	15	16	17
								Planned Dates	30-Aug-21	20-Sep-21	5-Oct-21	12-Oct-21	19-Oct-21	16-Nov-21	-	3-Jan-22
								Planned Days	0	21	15	7	7	28	78	48
PG/2	Procurement of High Security Vehicle Fitness Windshield Decal (Sticker/label)	pcs	30 Million	OTM International	RTHD as per DOFP	GOB	130 Million									
								Planned Dates	26-Aug-21	7-Oct-21	12-Nov-21	19-Nov-21	26-Nov-21	24-Dec-21	-	10-Feb-22
								Planned Days	0	42	36	7	7	28	120	48

মোঃ খাইরুজ্জামান
 সহকারী পরিচালক (ইঞ্জিনিয়ারিং)
 বিআরটিএ, সদর কার্যালয়
 বনানী ঢাকা-১২১২

মোঃ নূরুল ইসলাম
 পরিচালক (অপারেশন), (অঃ দাঃ)
 উপপরিচালক (অপারেশন), (অঃ দাঃ)
 বিআরটিএ, সদর কার্যালয়
 বনানী, ঢাকা-১২১২

মোঃ লৌকমান হোসেন মোল্লা
 পরিচালক (অপারেশন) চলতি দায়িত্ব
 বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
 বিআরটিএ ভবন, নিউ এয়ারপোর্ট রোড
 বনানী, ঢাকা-১২১২

মোঃ হুমায়ুন কবীর
 চেয়ারম্যান
 বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

ANNUAL PROCUREMENT PLAN 2021-22 (Works)

১০২

Ministry/Division : Ministry of Road Transport and Bridges, Road Transport & Highways Division

Agency : Bangladesh Road Transport Authority (BRTA)

Procuring Entity Name & Code : Director (Operation), BRTA Head Office, Banani, Dhaka.

Project/Programme Name & Code : Revenue

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
PW/01	Expansion of Mini conference room at Director Enforcement Office (Level-10), Director Engineering Office (Level-7) & Glass Separation of (3) Three Assistant Director (Eng.) room at BRTA Head Office.	sqm	-	RFQ	Chairman of BRTA as a HOPE	GOB	0.6 Million	Planned Dates	15-Sep-21	22-Sep-21	23-Sep-21	26-Sep-21	1-Oct-21	6-Oct-21	-	21-Oct-21
								Planned Days	0	7	1	3	5	5	21	15
								Actual Dates								
PW/02	Servicing of Fire Hydrant & Detection System and refill of fire Extinguisher gas at BRTA Head Office.	LS	-	RFQ	Chairman of BRTA as a HOPE	GOB	0.5 Million	Planned Dates	28-Oct-21	4-Nov-21	5-Nov-21	8-Nov-21	13-Nov-21	18-Nov-21	-	3-Dec-21
								Planned Days	0	7	1	3	5	5	21	15
								Actual Dates								

২৭/০৬/২০২১

(মোঃ সাইরুজ্জামান)
সহকারী পরিচালক (ইঞ্জিনিয়ারিং)
বিআরটিএ সদর কার্যালয়
বনানী ঢাকা ১২১২

১৬/০৮/২০২১

মোঃ নুরুল ইসলাম
পরিচিতি নং-১৯৯১২০০০১৩
উপপরিচালক (অপারেশন), (অং দাঃ)
বিআরটিএ, সদর কার্যালয়
বনানী, ঢাকা-১২১২

মোঃ লোকমান হোসেন মোল্লা
পরিচালক (অপারেশন) চলতি দায়িত্ব
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
বিআরটিএ ভবন, নিউ এয়ারপোর্ট রোড
বনানী, ঢাকা-১২১২

২৭/০৬/২০২১

চেয়ারম্যান
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
গণমালাত্রী বাংলাদেশ সরকার

(22)

**ANNUAL PROUREMENT PLAN &
PROUREMENT IMPLEMENTATION REPORT**

Agency : Bangladesh Road Transport Authority (BRTA)
Procuring Entity Name & code : Director (Engineering) & 1500301-2813-3255102, 3256103 and 3211126

Code No.	Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Unit Price BDT	Contract Approvin g Authority	Sourc e of Funds	Estd. Cost in Million TK	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluatio n	Appro val to Award	Notificatio n of Award	Signing of Contract	Total time Contract Signature	Time for Completi on of Contract
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)
3255102	GD1	Procurement of Hi- security Fitness Certificate	NOS	36 Lacs (First year: 10 lacs, Second year: 12 lacs & Third year: 14 lacs)	OTM (International)	25	Ministry	GOB	For 2021-2022 year: 25.00 (For 3 years contract the total estimated cost will be 90.00)	Planned Dates	30 Sep 2021	11 Nov 2021	-	-	-	-	-	-
										Planned Day	-	-	2 weeks	1 week	2 weeks	1 week	84 days	3 years
3255102	GD2	Procurement of Index Card Form, Route Permit Certificate Form & Tax Token Form	NOS	46 Lacs [(1) Index Card: 18 Lacs (1 st year: 4 lacs, 2 nd year: 7 lacs & 3 rd year: 7 lacs), (2) Route Permit: 10 Lacs (1 st year: 3 lacs, 2 nd year: 3 lacs & 3 rd year: 4 lacs) & (3) Tax Token: 18 Lacs (1 st year: 6 lacs, 2 nd year: 6 lacs & 3 rd year: 6 lacs)]	OTM (Local)	Index Card: 1 Route Permi t: .50 Tax Token : 1	HOPE	GOB	1.15 for 2021-2022 year (Index Card: .4, Route Permit: .15 & Tax Token: .6) (For 3 years contract the total estimated cost will be 4.10)	Planned Dates	30 Sep 2021	18 October 2021	1 weeks	1 week	1 weeks	1 week	47 days	3 years

Code No.	Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Unit Price BDT	Contract Approvin g Authority	Sourc e of Funds	Estd. Cost in Million TK	Time code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluatio n	Appro val to Award	Notificatio n of Award	Signing of Contract	Total time Contract Signature	Time for Completi on of Contract
3255103	BRTA/3E-TD/VRS &VRNP-209/2010-606	Procurement of Retro-Reflective Number Plate, RFID Tag (Type IA, IB, IIA, IIB & IIIA, IIIB) & Digital Registration Certificate	NOS	80000 (Type IA, IB, IIA, IIB)	DP	Type IA, IB, IIA, IIB : 3652	CCGP	GOB	292.16	Planned Dates	1 st Quarter (BDT) 7,30,40,000	2 nd Quarter (BDT) 7,30,40,000	3 rd Quarter (BDT) 7,30,40,000	4 th Quarter (BDT) 7,30,40,000				
				4,50,000 (Type IIIA, IIB)		GOB		812.25	Planned Day	20,30,62,500	20,30,62,500	20,30,62,500	20,30,62,500					
				6,50,000 (DRC)		GOB		286	7,15,00,000	7,15,00,000	7,15,00,000	7,15,00,000						
				Note: This procurement is of ongoing contract of "Retro-Reflective Number plate, RFID Tags & Smart Registration Certificate (Vehicle Ownership Card)" which is a 5 years agreement signed on 17 th August 2017 for total contract value of BDT 642,50,75,207. Column no: 10 for current financial year.														
3255103	BRTA/ITD/HS DI/2020	Procurement of "Personalized dual interface polycarbonat e motor driving licence"	NOS	6,30,000	OTM (International)	300.66 BDT	CCGP	GOB	189.4158	Note: This procurement is of ongoing contract for procure total 4.0 million of "Personalized dual interface polycarbonate motor driving license" in 5 years.,The projected 0.9 million cards all of which almost are pending of first year (2020-2021 financial year) and 0.7 million projected cards for the 2 nd (current financial year) to be procured this year. As by DPM (mentioned below) 12,45,342 is being procured, 6,30,000 will be procured in this financial year within this contract.								
3255103	Invitation No: 35.03.0000.07.011.19-702 Date: 30.06.2021	Procurement of "Personalized Dual Interface Polycarbonat e Motor Driving License"	NOS	12,45,342	DPM	370 BDT	Ministry	GOB	460.77654	Note: This procurement is proposed to contract for procure 12,45,342 number of "Personalized dual interface polycarbonate motor driving license" in the current financial year.								
3211126	Goods	Quotation for Preparing TVC on Motor Vehicle registration process.	NOS	1	RFQ	3 lac	HOPE	GOB	.3	Planned Dates	02-01-2022	09-01-2022	09-01-2022	-	-	-	-	-
										Planned Day	-	-	-	2 days	2 days	1 days	13 days	1 year
3211126	Goods	Quotation for Preparing TVC on "BRTA profile" (Both Bengali and English Version)	NOS	1	RFQ	3 lac	HOPE	GOB	.3	Planned Dates	02-01-2022	09-01-2022	09-01-2022	-	-	-	-	-
										Planned Day	-	-	-	2 days	2 days	1 days	13 days	1 year
Total =									2067.35									

মোঃ ফারুক আহমেদ
সহকারী পরিচালক (ইঞ্জিঃ)
বিআরটিএ, সদর কার্যালয়
বনানী, ঢাকা-১২১২

মোঃ ইব্রাহীম খলিল
সহকারী পরিচালক (ইঞ্জিঃ)
বিআরটিএ, সদর কার্যালয়
বনানী, ঢাকা-১২১২

ক.এম. মাহাবুব কবির
সহকারী পরিচালক (ইঞ্জিঃ)
বিআরটিএ, সদর কার্যালয়
বনানী ঢাকা-১২১২

মোঃ জামাল উদ্দিন
উপ-পরিচালক (ইঞ্জিঃ)-২
বিআরটিএ সদর কার্যালয়
বনানী, ঢাকা।

মোঃ শাহেদুল হক
উপ-পরিচালক (ইঞ্জিঃ)-৩
বিআরটিএ, সদর কার্যালয়
বনানী, ঢাকা-১২১২

মোঃ শাহেদুল হক
উপ-পরিচালক (ইঞ্জিঃ)
বিআরটিএ, সদর কার্যালয়
বনানী, ঢাকা-১২১২

Annual Procurement Plan

Bangladesh Road Transport Authority

Road Safety Section ,Banani,Dhaka

Agency

: Bangladesh Road Transport Authority(BRTA)

Procuring Entity

: Director(Road Safety)

Package No	Description of procurement Package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of funds	Estd. Cost in million tk	Time Code Each Process	Financial Year 2021-2022			
									Qtr-1	Qtr-2	Qtr-3	Total
RS-1	Seminar & Conference	Nos	11	OTM/RFQ/DPM	HOPE	GOB	3.15M	1 Month	3	4	4	11
RS-2	Publicity & Advertisement	Nos	10	OTM/RFQ/DPM	HOPE	GOB	3M	1 Month	3	3	4	10
RS-3	Production of Audio & Video Movie	Nos	7	OTM/RFQ/DPM	HOPE	GOB	2.1M	1 Month	0	3	4	7
	Total											
RS-4	Printing & Binding	Nos	7	OTM/RFQ/DPM	HOPE	GOB	8.25M	1 Month	2	2	3	7
	Total											
RS-5	Occasion & Festival	Nos	1	OTM/RFQ/DPM	HOPE	GOB	2M	1 Month	0	1	0	1
	Total						0.2M					

26

Amir Hossain
22/06/22

মিস সহকারী কাম-কম্পিউটার মুদ্রাক্ষরিক
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ
বিআরটিএ ভবন, বনানী, ঢাকা-১২১২।

MR
22/6/22

ফুলো সন্নবহার
সহকারী রাজস্ব কর্মকর্তা
বিআরটিএ সদর কার্যালয়
বনানী, ঢাকা-১২১২।

Alah
22/6/22

আবদুল্লাহ আল নোমান
সহকারী পরিচালক (রোড সেকটি)
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ
বিআরটিএ ভবন, বনানী, ঢাকা-১২১২

22/6/22

এ.বি.এম. আবুবকর সিদ্দিক
এক্সিকিউটিভ ডাটা এনালিস্ট
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ
বিআরটিএ ভবন, বনানী, ঢাকা-১২১২

22/6/22

মোঃ মাহেদুল ইসলাম
উপ-পরিচালক (রোড সেকটি) (সি.সি.)
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ
বিআরটিএ ভবন, বনানী, ঢাকা-১২১২

22/6/22

মোঃ শহীদুল্লাহ
উপ-পরিচালক (রোড সেকটি) (সি.সি.)
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ
বিআরটিএ ভবন, বনানী, ঢাকা-১২১২

22.6.22

শেখ মোহাম্মদ মাহবুব-ই-রস্বানী
পরিচালক (রোড সেকটি)
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ
বিআরটিএ ভবন, বনানী, ঢাকা-১২১২

22/6/2022

চেয়ারম্যান
বাংলাদেশ সড়ক পরিবহন কর্তৃপক্ষ (বিআরটিএ)
পশ্চিমাঞ্চলীয় বাংলাদেশ সরকার